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Executive Director- 1133-21st Street, N.W.
Federal and State Relations Washington, D.C. 20036-3351
202 463-4104
Fax: 202 463-4196

August 14, 1998

Kathryn C. Brown

Chief, Common Carrier Bureau RECEIWVED
Federal Communications Commission
1919 M Street, N.W. AUG 1 4 1998
Washington, D.C. 20554
FEDERAL COMMUNICATIONS COMMISSION
Re:  BellSouth August 15 Status Report OFFICE OF THE SECRETARY

NSD File No. L-98-27, CC Docket No. 95-116
Order, DA 98-917 (May 15, 1998)
Long-term Database Methods for Local Number Portability (LNP)

Dear Ms. Brown:

Pursuant to paragraph 35 of the referenced order, BellSouth files its August 15, 1998
report on the progress it and Lockheed Martin have made and are making with respect to
BellSouth’s interface with the Lockheed Martin Number Portability Administration Center
(NPAC) regional Service Management System (SMS) database and on updating BellSouth’s
SMS interface with its internal systems, including its AIN SMS, Service Order Control System
(SOCS), Product and Services Information Management System (PSIMS), and its Customer
Revenue Information Systems (CRIS).

In this letter, BellSouth reports on progress made since its July 15, 1998 Status Report.l
This August 15 report shows that all NANC 1.8 functionality necessary to support the ordering
and provisioning of LNP in Phase I and Phase II metropolitan statistical areas (MSAs) within the
Southeast NPAC Region was available in BellSouth’s NPAC interface production software in
time to conduct industry end-to-end testing in Phase [ between July 15, 1998 and August 15,
1998: and will be available to conduct industry testing in Miami, Fort Lauderdale and Orlando
(Phase II) during the period August 19, 1998 through September 18, 1998; in New Orleans,
Charlotte, Greensboro and Nashville (Phase III) during the period September 16, 1998 through
October 16, 1998; and in Memphis, Louisville, Jacksonville, Raleigh and Greenville (Phase I'V)
during the period October 14. 1998 through November 13, 1998. Thus BellSouth will

: Letter from Theodore R. Kingsley, General Attorney, BellSouth Corporation, to Kathryn
C. Brown, Chief, Common Carrier Bureau, FCC, filed July 15, 1998. (July 15 Status Report).

: Industry end-to-end test dates are determined through a consensus of the carriers’

operations experts attending the Southeast LNP Operations Workshop. The Workshop is open to
attendance by all local exchange carriers, incumbents and new entrants, operating in the
Southeast NPAC region. The end-to-end test dates for Phase I and II are firm and are being
actively worked by the industry. The dates for Phases III, IV and V are tentative but have been
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over forty (40) downstream systems was a significant portion of the recently concluded industry
end-to-end testing activities. System flow-through was capably demonstrated utilizing the trial
service orders initiated by the eleven participating CLECs.

III. Detailed Work Plan for Next Steps.

BellSouth attaches to this report an LNP Critical Path Milestone chart for the period June
1998-October 1998; an LNP Gateway SMS schedule current as of August 10, 1998 which tracks
the duration, start, finish and status of approximately 100 separate tasks related to development
of the Lockheed Martin NPAC interface; and a separate schedule for BellSouth’s LNP AIN SMS
work effort identifying the duration, start, finish and status of approximately 29 separate tasks
related to updating the BellSouth NPAC interface with its AIN SMS.

1V. Conclusion.

BellSouth is on schedule to implement LNP in each MSA within the Southeast NPAC
Region pursuant to the Bureau’s Extension Orders. All NANC 1.8 interface functionality
necessary for the ordering and provisioning of LNP is in place to implement Phase I by August
31, 1998 and Phase II by September 30, 1998, and will be in place to implement Phase III by
October 31, 1998, Phase IV by November 30, 1998 and Phase V by December 31, 1998. There
will be no impact on the LNP ordering and provisioning process for CLECs. The exact same
LNP ordering and provisioning capability available to BellSouth will be available to all CLECs
when LNP is offered in the relevant MSAs.

A copy of this status report is being mailed to all carriers who have filed requests for
extension of time within the Southeast NPAC Region, as well as all those who commented on
BellSouth’s earlier filed Petition.

Very truly yours,
Cynthia K. Cox

cc: Gayle Radly Teicher
Geraldine A. Matise
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implement LNP in the Southeast Region pursuant to all extension orders issued by the Bureau’
and BellSouth’s Supplemental Petition to Extend Time for Network Implementation.*

L. BellSouth’s Interface with the Lockheed Martin NPAC.

A. Steps Taken

BellSouth has undergone extensive end-to-end testing with eleven (11) competitive local
exchange carriers (CLECs) since July 15, 1998. The test methodology utilized was that
developed initially in the Illinois trials and subsequently refined by the Southeast Test Team, an
inter-industry subcommittee of the Southeast Operations Workshop. That testing has concluded
this week. Based on results of this testing, BellSouth centers, systems and network elements
have demonstrated the functionality necessary to deploy Local Number Portability in the Atlanta
MSA by August 31, 1998.

BellSouth’s development efforts (which include testing and debugging) with respect to
NPA Split Processing were completed on July 30, 1998. The software began four weeks of
internal quality assurance testing on August 1, 1998. Preliminary test results are satisfactory.
On or before September 1, 1998, the software will begin to undergo another thirty (30) days of
external industry (service provider to service provider) testing. Industry testing will have been
completed several weeks prior to porting the first telephone number in the New Orleans (Phase
I11) MSA. BellSouth remains on schedule to deliver Expanded Filter functionality by October 1,
1998, on time for Phase 111 implementation.

II. BellSouth’s SMS Interface with its Internal OSS.

All necessary software modifications for SOCS, PSIMS and CRIS OSS interfaces have
now been incorporated in the LNP Gateway design, as have all necessary modifications for
BellSouth’s AIN SMS. Testing between the BellSouth LNP Gateway, BellSouth AIN SMS and

submitted to the Workshop membership. Because there has been no opposition to these dates
BellSouth is using them for planning purposes.

3 Telephone Number Portability, Petitions for Extension of the Deployment Schedule for
Long-Term Database Methods for Local Number Portability, Phase I, Order, CC Docket 95-116,
NSD File Nos. L-98-20, 1.-98-28, L-98-27, 1.-98-24, 1.-98-21, L.-98-09, L-98-29, 1.-98-30, L-98-
26,1.-98-31, L-98-22, 1.-98-23, L-98-32, L-98-25, DA 98-614 (rel. March 31, 1998); Phase II,
Order, NSD File Nos. L-98-40, L-98-27, L-98-52, L-98-29, L.-98-30, L-98-31, L-98-37, L-98-
38, 1.-98-46, L-98-32, L-98-39, DA 98-917 (rel. May 15, 1998); Phase III, Order, NSD File Nos.
L-98-14, 1.-98-74, 1L.-98-27, L-98-29, .-98-72, L.-98-71, L-98-73, L-98-58, L-98-78, DA 98-
1265 (rel. June 26, 1998)(collectively “Extension Orders™).

4 Telephone Number Portability, CC Docket No. 95-116, NSD File No. L-98-27,
Supplement to Petition to Extend Time for Network Implementation of BellSouth Corporation,
(filed May 1, 1998 withdrawing request for Phase V extension).
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LNP Gateway

LNP Milestones Timeline
June - October 1998

6/1 771 8/1 9/1 10/1
8/ 9/
v v A v 26 21
_ vV v
1.8
A B 0
Release 1.8 Development —
A. NPA Splits - GW and Automation
B. Change Requests. Release 1.8 QA

AIN-SMS

Release 1.8 Certification Test

R12.1 A. Requirements Complete :6/15
R12.1 B. Software Development and Systems Testing :6/15-9/15
R12.1 C. Network Integrity and Reliability Testing  :9/15-11/1

INP




LNP Gateway SMS Project Plan

8 Qtr 2, 1998 Qrr3, 1998 |
D |9 Task Name Dur Start Finish %Comp | Mar | Apr | May | Jun | Jul | Aug | se
1 ‘ Summary Release Schedule HHHEH . 2/11/1998 1 11/16/1998 75%
2 Sign Contract with vendor day| 213/1998] 213/1998]  100%
3 | Requirements - Release 1.6 #HEH | 211171998  3/9/1998 100%
s | Complete NANC 1.1 to NANC 1.8 upgrade requirements we | 2/11/1998 3/2/1998 100%
5 v Approve NANC 1.1 to NANC 1.8 upgrade reqdirements - 5 days 3/3/1998 3/9/1998 100%
6  Network and Communications - Release 1.6 #www| 2161998  3/30/1998|  100%
i I ;
7 v Set up test system for dial-up testing to DSET | HifHI | 2/23/1998 3/6/1998 100%F
! i
8 . Install T1 lines to Lockheed | wapnm| 216/1998|  3/26/1998]  100%
| |
° Test Connectivity to Chicago NPAC with T1 "2days| 3/27/1998| 3/30/1998|  100%
| i ¢
! H ~ - .
10 v Development (includes QA) - Release 1.6 A 3/2/1998 5/22/1998 : 100%
no Release 1.5 - LNP Gateway modifications to support GDMO wuund 3/2/1998  4/7/1998|  100%
recompilation changes only for NANC 1.8; this will allow Bel!South to
s successfully complete Interoperability Tests - j )
12 |/ Development and Unit Test of Release 1.6 - Implement NANC 1.8 | ####H | 3/16/1998 4/16/1998 100%
‘ Change Orders in LNP Gateway based on Requirements identified in }
Task 5 above; these are functional changes to the LNP Gateway i
13 v Code Freeze of Release 1.6 0 days| 4/16/1998 4/16/1998 100%
i
14 | - QA and System test of Release 1.6 it L 4/17/1998 5/11/1998 100%
15 Development and Unit Test of Release 1.6.1 - Maintenance release to N 4/1/1998 5/11/1998 100%
5 correct defects including Recovery

Prepared by David Samsky

BellSouth Applied Technologies, Inc.

Phone 770 209-8088

Task I
Progress |
Milestone ‘

Summary M

Rolled Up Task — Split

Rolled Up Milestone <> Rolled Up Split

External Tasks

Project Summary M

GWS8-15.MPP made on 8/3/98

Page 5

Printed on 8/13/1998




LNP Gateway SMS Project Plan

8 Qtr 2, 1998 Qtr 3, 1998
D |0 Task Name Dur Start Finish % Comp | Mar | Apr | May | Jun Jul | Aug | Sep
16 Code Freeze of Release 1.6 .1 :Odays| 5/11/1998 5/11/1998 100%
17 e QA and System test of Release 1.6.1 9days: 5/12/1998 5/22/1998 100%
18 | . TestPlanning - Release 1.6 #ee | 22319981 3/27/1998 100% h
19 v ' Negotiate with Lockheed on required interoperability tests and test #EH | 2/23/1998 3/13/1998 100%
process
20 e Negotiate with Lockheed on required turn-up tests and test procesr; ' sl 3/9/1998 3/27/1998 100%
21 Develop test plans - LmpR| 3/2/1998 | 3/27/1998]  100%
2 Release Testing - Release 1.6 Lwwawm| 21231998 611998 100%
| |
23 Accept LNP Release 1.1 - Load Diak-up system and Atlanta & Charlotte | ###t##|  2/23/1998|  3/6/1998 100%
| Data Center i
24 Accept LNP Release 1.5 (inciudés Automation and Recompile of GDMO) i 5 days 4/8/1998|  4/14/1998 100%
IV Release 1.5 loaded on Charlotte Production System Odays 4/14/1998'  4/14/1998  100% e
{
% Accept LNP Release 1.6 (includes all required NANC 1.8 changes) 4days’ 512/1998  5/15/1998 100% |
27 | Release 1.6 loaded on Charlotie Production System Odays| 5/15/1998 5/15/1998 100%
| |
- i —_ 1
28 | Accept Release 1.6.1 (Maintenance release including correction of 5days| 5/26/1998 6/1/1998 100%
) Recovery defects)
29 e Release 1.6.1 loaded on Charlotte Production System lo days| 5/30/1998 5/30/1998 100%
30 |/ | Certfication Testing - Release 1.6 wesi| 301998 7/24/1998|  100%
Prepared by David Samsky Progress T Rolled Up Milestone Q Rolled Up Split
BellSouth Applied Technologies, Inc.
Phone 770 209-8088 Milestone ¢ External Tasks
Summary ~ Project Summary M

GW8-15.MPP made on 8/3/98
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LNP Gateway SMS Project Plan

8 Qtr 2, 1998 Qtr 3, 1998
D & Task Name Dur Start Finish % Comp | Mar | Apr | May | Jun Jul | Aug [ Sep
31 v Interoperability Testing - LNP Gateway { NANC 1.1 & Gateway Release | ##### 3/9/1998 3/27/1998 100% -
| 1.1) with DSET (NANC 1.7) - Dial-Up i
32 Start Turnup Testing in Chicago with Lockheed Release 1.2 and LNP ' 7 days| 3/31/1998 4/8/1998 100%
Gateway Release 1.1 1
33 | Start Turnup Testing in Chicago with Lockheed Release 1.3 and LNP #####| 4/15/1998|  5/11/1998|  100%
Gateway Release 1.5 ‘
¥ | Tum-up Testing - Certification of LNP Gateway Release 1.6 (and 1.6.1) |##### 518/1998|  6/23/1998|  100%
in Chicago with Lockheed Release 1.3 (Contains all functional changes
for NANC 1.8) N ,
35 Ve Southeast Region SP to SP (paired) testing | 3days| 6/24/1998 6/26/1998 100%
|
36 v ' i ~ Southeast Region Round Robin testing 2 days . 6/29/1998 6/30/1998 100%
37 Southeast Region DR testing '3days| 7/1/1998,  7/6/1998|  100%
!
8 : Southeast Region Performance testing | AN 7/7/1998 7/24/1998 100%
A |
i
Prepared by David Samsky Progress EENSSNENNNNE  Rolled Up Milestone > Rolled Up Split
BellSouth Applied Technologies, Inc.
Phone 770 209-8088 Milestone . 2 External Tasks
Summary W oot Summary

GW8-15.MPP made on 8/3/98
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LNP Gateway SMS Project Plan
Qtr 2, 1998 Qtr 3, 1998
D |0 Task Name Dur Start Finish % Comp | Mar | Apr | May | Jun | Jul | Aug | Sep
39 Georgia Field Testing - Release 1.6 #itE# | 3/23/1998 8/13/1998 90% ~
a0 | Generate Run Books for TSC #hwem| 3/2319981  5/1/1998|  100%
@ [ TSC (6 weeks) to incorporate Run Books #i#HH| 5/4/1998|  6/15/1998|  100%
a2 | Intra Company Testing Phase2 C|wmmmm| 541998 6/5/1998 100% s
83 Intra Company Testing Phase 2a 7days| 6/22/1998| 6/30/1998,  100% |
a Reset Database ‘2days| 7/13/1998| 7/14/1998|  100% i
5 T Georgia CLEC End to End Testing s | 7/151998 |  8/13/1998 50%
46 T | Testing with AIN R12 and GW R1.6 5days| 8/10/1998,  8/14/1998 0%
47 Eg Ready to Accept Porting Orders in Georgia : 0 days ' 8/17/1998:  8/17/1998 0%
S8 T Earliest possible due date for Porting Orders in Georgia “Odays 8/24/1998.  8/24/1998 0% ¢
R ] L e —— o - :
49 ﬁ End of Phase | MSA (Georgia) 0 days ‘ 8/31/1998 i 8/31/1998 | 0% ’
| | | i
| | | ' i
Task B occvos S
Prepared by David Samsky Progress I Rolled Up Milestone <> Rolled Up Split
BellSouth Applied Technologies, Inc.
Phone 770 209-8088 Milestone ‘ External Tasks
Summary WY  oojccSummay  {P—
GW8-15.MPP made on 8/3/98 Page 8 Printed on 8/13/1998




LNP Gateway SMS Project Plan
8 Qtr 2, 1998 Qtr 3, 1998
iD ! i) Task Name Dur Start Finish % Comp | Mar | Apr | May | Jun Jul ] Aug | Sep
50 " Florida Field Testing - Release 1.6 & Release 1.7 #HeeH | BM17/1998  9/14/1998 0%
S ' |
51 Florida CLEC End to End Testing o | 81771998 91419980 0% B
‘f | . “ - —
52 'Td Ready to Accept Porting Orders in Florida |0days| 9/21/1998 9/21/1998 0% ’
53 = End of Phase 2 MSA (Florida) Odays| 9/30/1998]  9/30/1998 0% | 4
|
54 | | LNP Gateway Release 1.7 Schedule . (| 21231998 8/31/1998 | 78%
: ( : |
s Development and unit test of Release 1.7 - LNP functional | #####  2/23/1998|  6/15/1998|  100%
i implementation of Electronic Data Interface (EDI) Issue 7 for mechanized ; 7
I ~ exchange of Orders. o | l | |
56 Code Freeze of Release 1.7 ‘Odays| 6/15/1998 6/15/1998 100%
57 | QAandsystem testof Release 1.7 - w##mm| 6/16/1998  7/31/1998|  100%
58 = Accept LNP Release 1.7 (includes Issue 7) for testing into the Atlanta ' 2days~ 8/3/1998¢  8/4/1998 | 50%
Data Center ‘ ‘ |
59 ‘ Turn-up Testing from Atlanta T3 - Certification of LNP Release 1.7 with  ##t#t## . /51998 8/27/1998 0% ;
Lockheed on Chicago testbed ‘
60 TH EDI Pre Testing from Atlanta T1 7days 8771998, 8/14/1998] 0%
| z ‘ ‘
61 EDI CLEC (AT&T and MCI) Testing from Atlanta T1 Sdays| 8/17/1998|  821/1998| 0% ]
62 f = Move Release 1.7 from Atlanta to Charlotte | 1oay| 8281998  8/28/1998 0% | r'
|
| ) | |
63 &4 Release 1.7 in Production on the Charlotte Production System 'Odays| 8/31/1998 8/31/1998 0% ‘
| L |
BN oo I o
Prepared by David Samsky Progress BN  Rolled Up Milestone <> Rolled Up Split
BellSouth Applied Technologies, Inc. .
Phone 770 209-8088 Milestone ’ Externat Tasks 5
Summary ﬁ Project Summary M
GW8-15.MPP made on 8/3/98 Page 9 Printed on 8/13/1998




LNP Gateway SMS Project Plan

8 Qtr 2, 1998 Qtr 3, 1998
D |6 Task Name Dur Start Finish % Comp | Mar | Apr | May | Jun | Jul | Aug | Sep
64 ' TA1.7 Release Schedule BHHEH| 2/23/1998 8/8/1998 97% _
6% o Development and QA of TA Release 1.7 #hgmm|  2/23/1998|  6/25/1998]  100%
66 Accept TA Release 1.7 into the Atlanta Data Genter '2days| 6/26/1998] 6/29/1998 100% |
67 v Load TAG into Atlanta, Miami, and Charlotte 1day| 6/29/1998 6/29/1998 100%
68 e Regression Testing from Atlanta - LNP Release 1.6 and TA Release 1.7 | 5days|, 6/30/1998 7/7/1998 100%
69 ‘Move TA Release 1.7 from Atlanta to Charlotte 1day| 7/811998]  7/8/1998 100%
| %
70 @ TA User Acceptance Testing from Atlanta ' 5 days 7/9/1998 7/15/1998 50%
" TA User Training from Atlanta s | 7/16/1998|  7/31/1998 100%
72 e Move back end systems for TA from Atlanta Test system to Charlotte 1day: 8/8/1998 8/8/1998] 0% I
Production system ;
73 " Training 1.7 - Release Schedule #hee#| 7/6/1998 |  8/28/1998 50% | P——
74 = Development and QA of Training Release 1.7 \gum | 7/6/1998  8/14/1998 66%
75 | E4 Accept and Load Training Release 1.7 and Load Pre-Release GW ‘3days| 817/1998 81971998 0%
Release 1.7 onto the Training Simulator :
76 | 7TH Perform "Train the Trainer" Training 2days| 8120/1998  8/21/1998) 0%
77 Train the service reps (2 classes, about 2 days each) 5days| 8/24/1998|  8/28/1998 0%
|
Task — ke
Prepared by David Samsky Progress I Rolled Up Milestone <> Rolled Up Split
BellSouth Applied Technologies, Inc.
Phone 770 209-8088 Milestone ¢ External Tasks
Summary ~ Project Summary M

GW8-15.MPP made on 8/3/98
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Qtr 2, 1998 Qtr 3, 1998

D | Task Name Dur Start Finish % Comp | Mar | Apr | May | Jun | Jul | Aug T Sep
78 LNP Gateway Release 1.8 Schedule AN 6/15/1998 |  9/21/1998 42% M
| | |
; J 5
79 v Development and unit test of Release 1.8 - LNP functional i | 6/15/1998 7/30/1998 100% '
implementation of NPA Splits -
. - _ | | I L ]
80 v Code Freeze of Release 1.8 ] O0days| 7/31/1998 7/31/1998 100%
81 | d QA and system test of Release 1.8 - | 7/31/71998|  8/26/1998 0%
82 | B Accept LNP Release 1.8 (includes NPA Splits) for testing into the Atlanta | 2 days| 8/27/1998 8/28/1998 0% E
Data Center
83 T4 Turn-up Testing from Atlanta T3 - Certification of LNP Release 1.8 with  #####  8/31/1998|  9/18/1998| 0% B
| Lockheed on Ciark testbed :
84 7TH NPA Split Pre Testing from Atlanta T1 R ‘4days  9/8/1998|  9/11/1998 0% | g
N N , < ,
85 En Npa Split Testing from Atlanta T1 |5days| 9/14/1998 9/18/1998 0% !
! |
j |
i | I
86 | Move Release 1.8 from Atlanta to Charlotte | 1day| 92011998  9/20/1998 0% r
87 7d Release 1.8 in Production on the Chariotte Production System Odays: 9/21/1998.  9/21/1998 0% : ‘
88 | Training 1.8 - Release Schedule s 8171998  9/18/1998 0% Pp—
89 Iﬁ ) Development and QA of Training Release 1.8 ) | 81771998 9/4/1998| 0%
0 T ~ Accept and Load Training Release 1.8 and Load Pre-Release GW \2days| 9/8/1998|  9/9/1998| 0%
‘; Release 1.8 onto the Training Simulator
91 ‘J "_557 ' Perform "Train the Trainer” Training . 2 days! 9/10/1998 9/11/1998 0% |
92 Train the service reps (2 classes, about 2 days each) 5days| 9/14/1998]  9/18/1998 0% |
| ] | |

Prepared by David Samsky

BeliSouth Applied Technologies, Inc.

Phone 770 209-8088

Progress |
Milestone .
Summary —

Rolled Up Task

Rolled Up Milestone <>

External Tasks

I <o

Rolled Up Split

’ e

Project Summary M
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LNP Gateway SMS Project Plan

! 8 [ ar2, 1998 | atr3 1998
ID f i Task Name - Dur Start Finish % Comp | Mar | Apr | May [ Jun | Jul ] Aug [ Sep
93 i LNP Gateway Release 1.8.1 Schedule - Tentative CHHIHR | 8/10/1998)  11/16/1998 0%
94 L] Development and unit test of Release 1.8.1 [#HH | 8/10/1998 9/10/1998 0% ‘
95 Ef* T Code Freeze of Release 1.8.1 | 0days | 9/11/1998|  9/11/1998 0% <
: | i
| |
%6 | ‘ QA and system test of Release 1.8 #hunn| 9/14/1998|  10/9/1998 0%
-
97 ‘ T i Accept LNP Release 1.8.1 for testing into the Atlanta Data Center 2 days: 10/12/1998| 10/13/1998 0%
1 i
8 Ty Turn-up Testing from Atlanta T3 - Certification of LNP Release 1.8.1 with  ######  10/14/1998 11/13/1998 | 0%
Lockheed on Clark testbed
%9 .mg Move Release 1.8.1 fom Atlanta to Charlotte 1day 11/15/1998 11/15/1998 0% |
100 ? et f Release 1.8.1 in Production on the Charlotte Production System 0 days| 11/16/1998| 11/16/1998 0%
i |

BellSouth Applied Technologies, inc. .
Phone 770 209-8088 Milestone

Task

Summary

Rolled Up Task

Rolied Up Milestone <>

External Tasks

Project Summary

Split

Rolled Up Spiit

GWS8-15.MPP made on 8/3/98
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AIN SMS Project Plan

ID | Task Name Duration Start Finish % Complete

1 LNP Requirements Issued 1 day 3/31/1997 3/31/1997 100%
2 | Software Development SMS 10.2 66 days 5/15/1997 8/14/1997 100%
3 Development & Integration Testing 44 days 5/15/1997 |  7/15/1997 100%
4 System Testing ’ 28 days 7/8/1997 | 8/14/1997 100%
5 | Network Integrity and Reliability Testing 7 days 8/15/1997 8/23/1997 100%
6 | Final Certification for SMS Release 10.2 o tday|  823/1997| 8/23/1997 100%
8 | Software Development SMS Release 11.0 T m days 10/8/1997|  12/8/1997 100%
9 Development & Integration Testing 7 days 10/8/1997 | 10/16/1997 100%
10 System Testing 31 days 10/27/1997|  12/8/1997 100% |
11| Network Integrity & Reliability Testing 15 days 12/23/1997 | 1/12/1998 100% |
12| Final Certification for SMS Release 11.0 1 day 2/8/1998 |  2/8/1998 100% |
13

14 |NANC Compliance Analysis Saday; - 2/ 10/199'84]"7 3/2?371?395T ﬁ 100% |
15 | Requirements ’ 30 days 3/23/1998 | 5/1/1998 100%
16 * NPAC Issues Resolved 6 days 3/23/1998]  3/30/1998 100% |
17 Issue Draft for Engineering Review 11 days 3/23/1998|  4/6/1998 | 100%
18 Issue Final Requirements T tday| 4151998 4/15/1998 100%
19 System Design | 13days|  4/151998|  5/1/1998 100%
20 | Software Development SMS Release 12.0 102 days 3/16/1998 |  7/31/1998 99%
21 Dev. & Integ. Testing NPAC Issues R \ 32 days 4/30/1998 6/12/1998 100%
22 Test Case Development NPAC Issues - 4\ 10 days | 6/1/1998|  6/12/1998 100%
23 System Testing NPAC Issues 21 days 6/19/1998 |  7/15/1998 100%
24 Network Integrity and Reliability Testing 17 days 711998 |  7/23/1998 95%
25 Dev. & Integ. Testing NPA Splits 48 days 3/16/1998| 5/20/1998 100%
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ID | Task Name Duration Start Finish % Complete
26 Test Case Development NPA Splits 22 days 4/28/1998 5/27/1998 100%
27 |  System Testing NPA Splits o 45 days 5/22/1998 | 7/23/1998 98%
28 Network Integrity and Reliability Testing NPA Splits I 19days 7/711998 |  7/31/1998 93%
29 |Final Certificaton T qay 8/15/1998|  8/15/1998 0%
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